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ISSUE: 
 
The California Transportation Commission (Commission) allocated construction funds totaling 
$1,704,000 for two projects, as shown on the attachment.  The responsible agencies have been 
unable to award the contracts and do not anticipate awarding the contracts by the deadlines.  The 
attachment shows the details of the projects and the delays that have resulted in the extension 
requests.  The responsible agencies have requested extensions, and the planning agency concurs. 
 
RECOMMENDATION:   

 
The Department of Transportation’s recommendations are shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that funds allocated for the construction phase 
of local grant projects are available for contract award for a period of 12 months from the date of 
allocation.  The Guidelines further stipulate that the Commission may approve a waiver to the 
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date  
Resolution Number  
Number of Months Requested 
Extended Deadline 
CT Recommendation 

    
1 
 

California State University, 
Sacramento  
 
PPNO:  3-3L07 
Bicycle Plan Implementation 
 

$0 
$0 
$0 
$60,000 
$60,000 
and 
 

02/26/2004 
FP-03-34 
14 months – Post Fact Request 
04/26/2006 
Neutral 
and 

2 
 

 
 

$0 
$0 
$0 
$565,000 
$565,000 

01/20/2005 
FP-04-25 
3 months 
04/20/2006 
Support  

  
This is the University’s first State and federally funded transportation grant for design and construction.  In an attempt to 
fast-track what was believed to be a relatively simple project to design and construct bicycle path facilities on University 
property, the University requested and received an allocation from the Commission for construction in February 2004 and 
January 2005.  Unfortunately, the hiring of a design consultant was delayed because the University staff had to learn the 
required State and federal bidding and contracting requirements and incorporate them into the University’s own 
procurement requirements and procedures.  
 
The final design is underway and the project is scheduled to be advertised by December 12, 2005, and awarded by 
January 20, 2006.  A time extension is being requested in anticipation of a possible delay in the award schedule due to 
numerous factors.  Potential problems include a lack of responsive bidders, unforeseen problems blending the University 
construction contract requirements with those of the Department and FHWA, and delays due to the upcoming holiday 
season overlapping the schedule for advertising and awarding the project. 
 
A fourteen month and three month extension on these allocations will insure that the University has adequate time to 
resolve any conflicts between the University and Department/FHWA bidding and contract procedures, and to repackage and 
re-advertise the project if there is a lack of responsive bidders. 
 

3 City of San Juan Capistrano 
Orange 
 
PPNO:  12-9724 
Vereda Bikeway Gap Closure 
 

$0 
$0  
$0 
$1,079,000 
$1,079,000  
 

1/20/2005 
FP-04-25 
12 months 
1/20/2007 
Support  
 

 The City of San Juan Capistrano has obtained all easements required for this project except one (Schriber property).  In 
addition, the City has a conditional Encroachment Permit from the Orange County (County) for work within flood control 
district property.  The project was issued a Right of Way Certification 3, which allows advertising of the project for 
construction, but does not allow the opening of the bids.  The City began advertising the project on October 10, 2005.  The 
City anticipates that the County will issue either the final easement or an encroachment permit conditioned upon future 
receipt of the easement, which will allow a Certification 2 to be issued and bids to be opened by November 22, 2005. 
 
This bikeway parallels San Juan Creek, which is channelized.  Therefore, the County’s flood control district has required a 
maintenance access easement over those portions outside its right-of-way (including the Schriber property).  The County 
easement required the property owner to maintain the area, when it was expected that the City would be maintaining it.  The 
property owner has requested the maintenance requirement be removed.  The City has contacted the County to revise the 
easement, but has not received a revision to date.  The consulting firm hired to negotiate the property easement estimates the 
subordinated easement can be recorded 45 days after signature by the property owner. 
 

 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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